Utah Special Education Program Improvement Planning System (UPIPS)

Class of 2006-2007

Timelines

YEAR 1

Self-Assessment and Development of
Program Improvement Plan and Corrective Action Plan

=08 2007
September October-December January-February March-April May-June
e Receive UPIPs e  Establish self- e  Continue collection e Compile and Complete Self-
training and assessment timeline. of on-site data. analyze all data Assessment Report.
materials from collected from
USCE. e Review LEA data e Monitoring of interview, student Submit Self-
profile and determine progress of sub- file reviews, off-site Assessment Report
e Reconvene LEA additional data needed. committees by data analysis, and & Request for
UPIPS Special Education other data sources. Reimbursement to
Stakeholder e Collect off-site data. Director. USOE by June 30,
Steering e Presentation of data 2007.
Committee and e Examine data and analysis to
establish sub- collect additional data. Stakeholder Steering
committees. USOE to send off- Committee.
. site data analysis
e Determine the process back to LEA.

e Develop agenda
and set dates for
Stakeholder
Steering
Committee
meetings.

and dates for file
reviews, interviews,
surveys, and other
needed on-site data.

e Begin data collection of
needed on-site data (file
reviews, student
outcome, etc.).

e  Submit compiled off-
site data to USOE by
December 1, 2006.

e ldentify Program
Improvement Goals
& areas of non-
compliance.

e Write Corrective
Action Plan for
areas of non-
compliance.
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